
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2010

ESTIMATE SUMMARY 15:06:38

CONTID: C17261         ESTIMATE NO: 0011 PROG 2005

PCN: 17261-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - SB PERCENT TIME:

PROJECT NO: ES2 0251-335                  

I-25 - Commercial to Main - SB

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/27/2010 DATE TIME STARTED 05/29/2009

9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN

 DATE AWARDED 05/29/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2009 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,521,645.86 PARTICIPATING $ $ 83,852.28

AWARD PROJECT AMT: 4,134,396.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,515.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

36.87%

3,485,918.88

83,852.28

83,852.28

81,336.71

$

$

$

$

2,035,726.98

0.00

2,035,726.98

222,340.20

2,258,067.18

-56,763.73

0.00

2,201,303.45

0.00

AMOUNT DUE 2,201,303.45 81,336.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,336.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

425.0 TIME ALLOW: 7/3/2011 ??:??:??

ORIG TIME ALLOW: 7/3/2011 ??:??:??
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

304.000

SY  

15.89000 0.000.000

0.00

0010 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

680.000

SY  

3.33000 0.000.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

1,077.000

LF  

3.21000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

7,886.000

SY  

2.55000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

312.000

SY  

2.28000 0.000.000

0.00

0030 REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

22.000

EACH

368.74000 0.000.000

0.00

0035 REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

22.000

EACH

184.37000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 440.000

0.000

202-01130  
 

440.000

LF  

2.96000 1,302.40440.000

0.00

0045 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

223.62000 670.863.000

0.00

0050 *REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

21,869.64000 0.000.000

0.00

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,069.400

0.000

203-00060  
 

17,722.000

CY  

12.50000 75,867.506,069.400

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

153.41000 0.000.000

0.00

0065 *BACKHOE 4.000

0.000

203-01510  
 

50.000

HOUR

189.34000 757.364.000

0.00

0070 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

50.000

LF  

13.78000 0.000.000

0.00

0075 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

75.000

EACH

160.15000 0.000.000

0.00

0080 SILT FENCE 1,557.000

0.000

208-00020  
 

2,000.000

LF  

5.66000 8,812.621,557.000

0.00

0085 SEDIMENT TRAP 0.000

0.000

208-00033  
 

5.000

EACH

113.48000 0.000.000

0.00

0090 GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

6.93000 0.000.000

0.00

0095 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

7,131.13000 0.000.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 38.000

0.000

208-00103  
 

350.000

HOUR

37.84000 1,437.9238.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 32.000

0.000

208-00105  
 

450.000

HOUR

102.40000 3,276.8032.000

0.00

0110 EROSION CONTROL SUPERVISOR 42.000

0.000

208-00205  
 

100.000

HOUR

85.04000 3,571.6842.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

1.000

EACH

595.77000 0.000.000

0.00

0120 *AGGREGATE BASE COURSE (CLASS 6) 161.620

0.000

304-06007  
 

4,172.000

CY  

37.73000 6,097.92161.620

0.00

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.240

0.000

403-00720  
 

90.240

TON 

216.88000 19,571.2590.240

0.00

0130 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,907.600

0.000

403-33841  
 

4,651.000

TON 

137.34000 261,989.781,907.600

0.00

0135 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

1,326.000

TON 

139.01000 0.000.000

0.00

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 453.500

0.000

411-10255  
 

9,488.000

GAL 

5.08000 2,303.78453.500

0.00

0145 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

37.000

SY  

62.86000 0.000.000

0.00

0150 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

5,598.000

SY  

3.13000 0.000.000

0.00

0155 *GROUTED RIPRAP 0.000

0.000

506-00030  
 

11.000

CY  

291.26000 0.000.000

0.00

0160 *SLOPE AND DITCH PAVING (SPECIAL) 0.000

0.000

507-00700  
 

16.400

CY  

1,633.43000 0.000.000

0.00

0165 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01155  
 

23.000

LF  

133.83000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01185  
 

243.000

LF  

84.25000 0.000.000

0.00

0175 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

2,491.00000 0.000.000

0.00

0175 MATERIAL ALLOWANCE 2.000

0.000EACH

1,360.00000 2,720.002.000

0.00

0180 *INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

3,146.14000 0.000.000

0.00

0180 MATERIAL ALLOWANCE 1.000

0.000EACH

2,200.00000 2,200.001.000

0.00

0185 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

1.000

EACH

4,260.62000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 1.000

0.000EACH

3,084.00000 3,084.001.000

0.00

0190 *INLET TYPE 13 (5 FOOT) 0.000

0.000

604-13005  
 

1.000

EACH

2,896.82000 0.000.000

0.00

0190 MATERIAL ALLOWANCE 1.000

0.000EACH

1,405.00000 1,405.001.000

0.00

0195 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

2.000

EACH

3,942.71000 0.000.000

0.00

0195 MATERIAL ALLOWANCE 2.000

0.000EACH

2,434.00000 4,868.002.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0200 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

1,233.000

LF  

84.49000 0.000.000

0.00

0205 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

1,448.000

SY  

62.86000 0.000.000

0.00

0210 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

104.000

SY  

113.62000 0.000.000

0.00

0215 CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

2,121.000

SY  

62.25000 0.000.000

0.00

0220 *SIDEWALK DRAIN 0.000

0.000

608-10010  
 

4.000

EACH

1,730.37000 0.000.000

0.00

0225 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

555.000

LF  

16.92000 0.000.000

0.00

0230 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 0.000

0.000

609-21023  
 

3,825.000

LF  

19.94000 0.000.000

0.00

0235 *GUTTER (SPECIAL) 0.000

0.000

609-23000  
 

451.000

LF  

12.39000 0.000.000

0.00

0240 GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

818.000

LF  

18.13000 0.000.000

0.00

0245 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

758.000

SF  

12.09000 0.000.000

0.00

0250 MEDIAN COVER MATERIAL (BRICK PAVERS) 0.000

0.000

610-00060  
 

1,298.000

SF  

18.13000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 LUMINAIRE (SPECIAL) INDUCTION (55 WATT) 0.000

0.000

613-16000  
 

6.000

EACH

2,712.30000 0.000.000

0.00

0255 MATERIAL ALLOWANCE LUMINAIRES (55W) 6.000

0.000EACH

1,828.00000 10,968.006.000

0.00

0260 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 0.000

0.000

613-16020  
 

31.000

EACH

2,990.16000 0.000.000

0.00

0260 MATERIAL ALLOWANCE LUMINAIRES (165 WATT) 31.000

0.000EACH

2,016.00000 62,496.0031.000

0.00

0265 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

6.000

EACH

5,730.84000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 6.000

0.000EACH

4,103.80000 24,622.806.000

0.00

0270 LIGHT STANDARD METAL (25 FOOT) 0.000

0.000

613-34250  
 

27.000

EACH

5,688.30000 0.000.000

0.00

0270 MATERIAL ALLOWANCE LT STD META 25' 27.000

0.000EACH

4,073.20000 109,976.4027.000

0.00

0275 LIGHT STANDARD FOUNDATION SPECIAL 0.000

0.000

613-40012  
 

33.000

EACH

1,697.41000 0.000.000

0.00

0280 SIGN PANEL (CLASS III) 180.000

0.000

614-00013  
 

180.000

SF  

30.15000 5,427.00180.000

0.00

0285 TIMBER SIGN POST 4X4 INCH 176.000

0.000

614-00044  
 

176.000

LF  

10.00000 1,760.00176.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0290 MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

239,337.70000 143,602.620.600

0.00

0295 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A FUEL COST ADJUSTMENT 2,258.710

0.000

700-70016  
 

20,000.000

F A 

1.00000 2,258.712,258.710

0.00

0305 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

2,100.000

HOUR

1.00000 0.000.000

0.00

0310 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0316 F/A ASPHALT PAVEMENT INCENTIVE -23,137.850

6,171.680

700-70012  
 

0.000

F A 

1.00000 -16,966.17-16,966.170

6,171.68

CAT 744,082.236,171.682,674,478.33CURRENT AMT0200 $ $ $

CAT NO0201 LANDSCAPING 

0320 TOPSOIL 222.000

0.000

207-00205  
 

1,636.000

CY  

15.45000 3,429.90222.000

0.00

0325 MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

1.620

ACRE

1,008.95000 0.000.000

0.00

0330 MULCH TACKIFIER 112.230

0.000

213-00061  
 

300.000

LB  

2.97000 333.32112.230

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPING 

0335 F/A LANDSCAPING 0.000

0.000

700-70310  
 

400,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,763.220.00427,801.70CURRENT AMT0201 $ $ $

CAT NO0305 RETAINING WALLS 

0340 *STRUCTURE EXCAVATION 6,223.620

0.000

206-00000  
 

6,223.620

CY  

6.78000 42,196.146,223.620

0.00

0345 *STRUCTURE BACKFILL (CLASS 1) 7,618.690

1,239.000

206-00100  
 

8,945.000

CY  

27.08000 239,866.258,857.690

33,552.12

0350 *MECHANICAL REINFORCEMENT OF SOIL 4,222.160

0.000

206-00360  
 

4,222.160

CY  

33.85000 142,920.124,222.160

0.00

0355 *PRECAST PANEL FACING 9,557.100

0.000

504-04420  
 

9,557.100

SF  

27.00000 258,041.709,557.100

0.00

0360 *RIPRAP (9 INCH) 1,044.670

0.000

506-00209  
 

1,044.670

CY  

124.03000 129,570.421,044.670

0.00

0365 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

584.000

CY  

142.21000 0.000.000

0.00

0370 *RIPRAP (18 INCH) 3,490.000

0.000

506-00218  
 

3,490.000

CY  

145.00000 506,050.003,490.000

0.00

0375 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

1,556.000

LF  

307.36000 0.000.000

0.00

0376 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

354.78000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0305 RETAINING WALLS 

0380 STRUCTURAL CONCRETE STAIN (NB WALLS) 0.000

0.000

601-40400  
 

0.000

SY  

3.95000 0.000.000

0.00

0385 REINFORCING STEEL 3,088.000

0.000

602-00000  
 

7,112.000

LB  

0.93000 2,871.843,088.000

0.00

0386 FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

0.000

LF  

24.44000 0.000.000

0.00

0390 2 INCH ELECTRICAL CONDUIT (RIGID) 70.000

0.000

613-00200  
 

804.000

LF  

22.85000 1,599.5070.000

0.00

CAT 1,323,115.9733,552.121,907,297.34CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN) 

0395 F/A REPAIR (BRIDGE DECK REPAIR P-18-BF) 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 *REMOVAL OF CURB CHANGE ORDER 2 290.000

0.000

202-00201  
 

290.000

LF  

3.48000 1,009.20290.000

0.00

0405 REMOVAL OF ASPHALT MAT CHANGE ORDER 2 5,017.990

0.000

202-00220  
 

5,017.990

SY  

2.55000 12,795.875,017.990

0.00

0410 *REMOVAL OF BRIDGE RAILING CHANGE ORDER 2 290.000

0.000

202-00425  
 

290.000

LF  

8.67000 2,514.30290.000

0.00

0415 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 
CHANGE ORDER 2

330.910

0.000

202-00453  
 

331.000

SY  

159.81000 52,882.73330.910

0.00

0420 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CH ANGE 
ORDER 2

0.000

0.000

403-33842  
 

2,086.000

SY  

130.55000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 07/27/2010

PROJECT: ES2 0251-335                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN) 

0425 EMULSIFIED ASPHALT (SLOW-SETTING) CHANGE ORDER 2 0.000

0.000

411-10255  
 

383.000

GAL 

5.08000 0.000.000

0.00

0430 WATERPROOFING (MEMBRANE) CHANGE ORDER 2 612.000

0.000

515-00120  
 

612.000

SY  

10.37000 6,346.44612.000

0.00

0435 *SAWING AND SEALING BRIDGE JOINT CHANGE ORDER 2 0.000

0.000

518-03000  
 

76.000

LF  

15.00000 0.000.000

0.00

0440 *CONCRETE CLASS D (BRIDGE) CHANGE ORDER 2 32.170

0.000

601-03040  
 

32.170

CY  

599.04000 19,271.1232.170

0.00

0445 GUARDRAIL TYPE 3 (6-3 POST SPACING) CHANGE ORDE R 2 0.000

1,325.000

606-00301  
 

1,325.000

LF  

20.91000 27,705.751,325.000

27,705.75

0446 END ANCHORAGE TYPE 3D 0.000

1.000

606-01340  
 

1.000

EACH

676.42000 676.421.000

676.42

0450 TRANSITION TYPE 3G CHANGE ORDER 2 0.000

3.000

606-01370  
 

3.000

EACH

1,325.76000 3,977.283.000

3,977.28

0455 TRANSITION TYPE 3H CHANGE ORDER 2 0.000

1.000

606-01380  
 

2.000

EACH

774.75000 774.751.000

774.75

0456 MEDIAN TERMINAL 0.000

2.000

606-01460  
 

2.000

EACH

4,274.76000 8,549.522.000

8,549.52

0457 END ANCHORAGE (NONFLARED) 0.000

1.000

606-02003  
 

1.000

EACH

2,444.76000 2,444.761.000

2,444.76

0460 *BRIDGE RAIL TYPE 7 CHANGE ORDER 2 340.000

0.000

606-10700  
 

340.000

LF  

141.64000 48,157.60340.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:06:38

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN) 

0465 *MOBILIZATION (WITHOUT AUTOPAY) CHANGE ORDER 2 0.000

0.000

626-00100  
 

1.000

L S 

45,000.00000 0.000.000

0.00

0470 THERMOPLASTIC PAVEMENT MARKING CHANGE ORDER 2 0.000

0.000

627-00002  
 

1,036.000

SF  

3.63000 0.000.000

0.00

CAT 187,105.7444,128.48512,068.49CURRENT AMT0306 $ $ $

$ 2,258,067.1683,852.28$5,521,645.86$CURRENT AMTPROJECT TOTAL


